Government of the People's Republic of Bangladesh

Office of the Project Director

Establishment of Dry Fish Processing Industry in Cox's Bazar

Bangladesh Fisheries Development Corporation.

Annual Procurement Plan (2023-2024) 1st Revision

(a)	Financial Year	ঃ	2023-2024	(c) Ministry / Division:	ঃ	Ministry of Fisheries and Livestock
(b)	Reporting Period	ঃ	July/2023 - June/2024	(d) Implementing Agency	ঃ	Bangladesh Fisheries Development Corporation
				(e) Head of Procuring Entity:	ঃ	Chairman

Annual Procurement Plan (2023-2024)

Ministry/Division	ঃ	Ministry of Fisheries and Livestock
Agency	ঃ	Bangladesh Fisheries Development Corporation
Procuring Entity Name & Code	ঃ	Project Director
Project Name	ঃ	Establishment of Dry Fish Processing Industry in Cox's Bazar (1st Revised)
Project Code	ঃ	224325100

A. Goods Procurement Budget-Development

Sl No	Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	GD-13	Construction of Cold Storage cum Machine Room & Machineries for Cold Storage including Flake Ice Machine	01	Set	OSTEM (NCT)	HOPE	GoB	1820.17	Planned Dates		03/03/24	31/03/24	03/04/24	04/04/24	07/04/24	05/05/24		15/12/24
									Planned Days		0	28	3	1	3	28	63	221
									Actual Dates									
							Subtotal	1820.17										
2	GD-14	Construction of Substation cum Generator Room & Procurement of Electrical Equipment and Generator	01	Set	OSTEM (NCT)	HOPE	GoB	1502.83	Planned Dates		03/03/24	31/03/24	03/04/24	04/04/24	07/04/24	05/05/24		15/12/24
									Planned days		0	28	3	1	3	28	63	221
									Actual Dates									
							Subtotal	1502.83										
							Total	**3323.00**										

১৫.০২.২৪
হাবিবুল ইসলাম
হিসাবরক্ষণ কর্মকর্তা
কক্সবাজার জেলায় শুঁটকী প্রক্রিয়াকরণ শিল্প স্থাপন প্রকল্প
বাংলাদেশ মৎস্য উন্নয়ন কর্পোরেশন।

১৫-০২-২৪
মোঃ শামসুজ্জামান
প্রকল্প পরিচালক
কক্সবাজার জেলায় শুঁটকী প্রক্রিয়াকরণ শিল্প স্থাপন প্রকল্প
বাংলাদেশ মৎস্য উন্নয়ন কর্পোরেশন।

অনুমোদিত
সাঈদ মাহমুদুল্লাহ হায়দর
চেয়ারম্যান (অতিরিক্ত সচিব)
বাংলাদেশ মৎস্য উন্নয়ন কর্পোরেশন
ঢাকা-১২১৫
22/2/2024